
Contract Agency: CALFED Bay-Delta Program (Prop 204 Funds)              (through 2/2/99)
Reclamation Sacramento                Fully executed 7/16 - Construction 90%

97-C01     RD 108 screen (A175) District 108 Mainstem $2,500,00( complete
Reclamation Sacramento Fully executed 9/22/98, Construction 84%

97-C02 Princeton Fish screen (A227) District 1004 Mainstem $1,750,00( complete.
Watershed management Department of

planning for Sacramento River Water Sacramento Fully executed 8/4 - sent NTP, DWR completed
97-C03    Riparian Program (G195) Resources Mainstem $200,00(~ subcontract with Chico State for the program

Sent to contractor 8/7 -DFG cannot contract for
fish screen construction over $500,000, so

! Sacramento contract is for small screens for 374,850.
Tributaries/ Suisun marsh screens may go under DWR

Department of Suisun contract for $2,761,520. Small screen contract
97-C04 Selected fish screens (A129) Fish and Game Marsh $3,136,37C fully executed by 2/1/99. Sent NTP 2/’2/99.

Effects of wetlands restoration
97-C05 on methyl mercury levels (D274} UC Davis Delta $546,171 Fully executed 9/24198 Sent NTP

Contaminant effects on smelt
97-C06 (E6) UC Davis Delta $437,00(] Fully executed 11/20/98 Sent NTP

UC Sea Grant
Preventing exotic introductions Extention

97-C07 From ballast water (146) Program North Bay $222,830 Fully executed 8/24 - sent NTP
San Joaquin River real-time Department of
water quality management Water San Joaquin Received scope, review completed, received

97-C08 program (D252) ¯ Resources Mainstem $932,000 revised budget 10/14/98, drafting contract.
Contract signed by Resources Agency 1/11/99,

Developing a genetic baseline Department of San Joaquin reviewed by DGS and fully executed by 2/1/99.
97-C09 for San Joaquin salmon (1121) Fish and Game Mainstem $387,003 Sent NTP 2/2/99.

~=ish and
Game,

Department of Fully executed 9/29/98. Sent NTP. Due to
Stanislaus River channel Water Stanislaus problems obtaining access, this project has

97-C10 restoration (Wilms) (H,126). Resources River $1,037,899 been stopped. The contract is cancelled.

Department of Tuolumne
97-Cl 1 Gravel at Basso Bddge (H125) Fish and Game River. $250,975 Fully executed 1/5/99 - Sent NTP

pesticide use reduction practices Fully executed 8/26 - Sent NTP, completed
97-C12 (B211 ) UC Davis Other $957,781 Task Order for year I work 11/18/98.

Twitchell Island restoration Water Sent to Agency for signature 9130198, DWR
98-C01 (K250) Resource Delta $3,583,000 fiscal is reviewing
98-C02 Culture of Delta Smelt (1166) UC Davis Delta $194,870 Fully executed 9/10/98. Sent NTP.

Calif Coastal Fully Executed 10/28/98 Signed Task Orders 1-~
Hamilton wetlands restoration Conservancy 3 for EIPJEIS, Hamilton Conceptual Restoration

98-C03 (M140) and SF BCDC Northbay 1000000* Plan, and feasibility study.

Merced River Ranch acquisition Department of I Mercad Combined with 98-C05 Basso Bddge land
98-C04 and restoration (H122) Fish and Game River $658,000 acquisition

Basso Bddge land acquisition Department of Tuolumne
98-C05 (H123) Fish and Game River $172,500 Fully executed 1/5/99 - Sent NTP
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Water Quality Cdteda for
Chlorpydfos and Diazinon Department of Sent to contractor 8/28/g8, final changes to

98-C06 (Designated Action) Fish and Game Landscape $67,753 contract on 10/15/98, currently at DFG fiscal.
Fathead Minnow Toxicity Contract signed by Resources Agency 2/1//99,

98-C07 (Designated Action CVRWQCB Landscape I $400,000: sent to DGS for review 2/2J99.
Algal Toxicity (Designated Sacramento Contract signed by Resources Agency 2/1//99,

g8~08 Action) CVRWQCB River $500,000! sent to DGS for review 2/2/99.
Sent comments on review of scope 8/31,

received revised scope and budget, currently
Sediment Water Quality agencies drafting revised scope based on

98-C09      (Designated Action) DFG, RWQC Delta $500,00C agency responsibilities.

Sent to Agency for signature 9/20/98, DWR
98-C10 CMARP (Designated Action) DWR Landscape $800,00C fiscal is reviewing.

Chinook Salmon Movement in San Joaquin
the Lower S JR and South River and

98-Cl 1 Delta(A1000) DFG Delta $285,00(~ Contact Kevan Urquhart
Steelhead Stocks in Clear Creek

98-C12 (F1001) USFWS Clear Creek $45,49.~ Contact Kevin Niemela

Spawning Areas of Green
Sturgeon in the Upper . Sacramento

98-C13 Sacramento River (F1002) USFWS River $60,801 Contact Kurt Brown.
Monl[onng ~pnng ano win[er-

furt Chinook Salmon and
Steelhead in Battle Creek

¯ 98-C14 (F1003) USFWS . Battle Creek ~;150,00(~ Contact Steve Croci

Biological Assessment of Green Sacramento-
Sturgeon in the Sacramento-San San Joaquin Reviewing Scope of Services and drafting

98-C15 Joaquin Watershed (F1007) UC Davis Watershed $241,00(~ contract.

Developing a Methodology to
Accurately Simulate Entrainment Contact Kevin Urquhart. DFG developing

98-C16        of Fish (11000).           DFG       Delta       $200,00(~            Scope of Services.
Total: $ $21,216,446

Contract Agency: California Urban Water Agencies/Metropolitian Water District (Stakeholder funds

Deseret Farms Sacramento
97-M01 Wilson Ranch screen (A313) of Calif Mainstem $200,000 ’ Draft contract under review by proponent.

Department of i
Battle Creek screens and fish Water

97-M02 passage (A194) Resources Battle Creek $395,000 Final contract being routed for signature.
Gorrill Dam screen and ladder Gorrill Land Final contract executed. Project under

97-M03 (A179) Company Butte Creek $369,641 construction, 50% complete.
Adams Dam screen and Ducks Contract executed. Project construction 30%

97-M04 passage (A330) Unlimited, Inc. I Butte Creek $217,000 complete.
USBR undertaking environmental and permitting

Townsend Flat l tasks; therefore, CUWA’s funding for this projectl
Saeltzer Dam Fish Passage Water Ditch was reduced by about $100,000. Contract

97-M05 (A108) Company Clear Creek $138,200 proponent reviewing contract.
Hastings Tract screen feasibility Hastings Island

97-M06        study (A314)        Land Company Delta        $27,000       Draft contract being prepared.
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Banta-carbona fish screen Irrigation San Joaquin Received proponents indication of desire to
97-M07 (A101) District Mainstem $938,87.5= proceed. Contract under preparation.

Tuolumne River channel ~ Irrigation Tuolumne Negotiating a change of scope for review by
97-M08 restoration (Pool 9) (H 134) Distdct River $2,353,10C CALFED

Tuolumne River setback levees Irrigation Tuolumne Negotiating a change of scope for review by
97-M09 and channel restoration (H136) District River’ $2,801,00(~ CALFED

Total: $    $7,439,81~

Contract Agency: National Fish and Wildlife Foundation (Prop 204 funds)
Assessment and implementation Sacramento
of urban use reduction of diazion Area

and chlorpydfos (Sacramento Stormwater Sacramento Contract signed 8/29/98, received QAQC, need
97-N01 County) (B217) Permittees Mainstem $663,50(] to review 2 draft subcontracts

Sacramento River floodplain WCB, USFWS,
acquisition and dparian The Nature Sacramento Awaiting draft Scope and Task Order to addres~

97-N02 restoration (G261) Conservancy Mainstem $9,879,800 public notice issue.
Sacramento River acquisition WCB, USFWS,
and riparian forest restoration The Nature Sacramento

97-N03 (G278) Conservancy Mainstem $1,292,500 contract signed12/8/98
Sacramento River meander The Nature Sacramento

97-N04 restoration (G291) Conservancy Mainstem $898,700 Contract signed 10/28/98
Restoration planning (M and ’N Sent ~omments on draft scope 7/9. Recently
Fork American River, Auburn American communicated with recipient, received update

97-N05 Ravine, Coon Creek) (F297) Placer County = River $222,530 letter. 11/30198

Butte Creek acquisition and
97-N06 dparian restoration (G218). CSU, Chico Butte Creek $186,128 Contract signed 12/21/98.

Graham
Cottonwood Creek channel Matthews & Cottonwood Contractor signed 7/1. NTP sent 7/6. Work is

97-N07 restoration (G171) Associates Creek $61,000 ongoing.

Mill Creek
Conservancy,

Lower Mill Creek ripadan The Nature
97-N08 restoration (G292) Conservancy Mill Creek $69,000 Contract signed 12/29/98

Monitoring of Delta San Francisco
97-N09 contaminants (D264) . .Baykeeper Delta $100,000 Contract signed 9/18/98

Solano County
Farmlands,

Jepson Prairie restoration Open Space Contract mailed 11/2/98; awaiting review by
97-N10 (K109) Foundation Delta $244,801 their board.

In-Channel Island Association of
restorationldemonstration Bay Area Contract signed 7/15/98. Notice to proceed

97-N 11 (K185) Governments Delta $270,270 7/16.
Moffatt and

Nichol
Engineers,

97-N12 Franks Tract restoration (K216) DPR, DWR Delta $231,500 Contract signed 12/29/98.
Habitat

Tyler island levee protection and Assessment &
habitat restoration pilot project Restoration

97-N13 (K38) Team, Inc Delta $885,2021 Contract signed 7/22/98.
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WCB, The
Cosumnes floodplain acquisition Nature Cosumnes Need to’review Scope of Services and Task.

97-N14A and restoration (H307) Conservancy River $7,1851100 Order.

Cosumnes floodplain acquisition Cosumnes McCormack acquisition will be a separate
97-N14B and restoration (H307) WCB, TNC River contract

Mokelumne River setback levee Reclamation Mokelumne,
97-N15 and habitat restoration (H304) Distdct 2110 River $365,0001 Project delayed.

East Bay Suisun
Bay Point shoreline Restoration Regional Park Marsh and

97-N16 Plan (K42) Distdct Bay $185,00C Contract signed 8/21/98
East Bay Suisun

Martinez Regional shoreline Regional Park Marsh and Bay Area Transit mitigation money absorbed
97-N17 restoration (K44) Distdct Bay $325,00(~ some actions in the project-awaiting new scope.

Cullinan Ranch restoration Ducks Will be submitting second draft scope of
97-N18           (M327) Unlimited, Inc. North Bay $368,50(~ ser~ices.

Ducks Contract and first task order approved by
97-N19 Tolay Creek restoration (M326) ~ Unlimited, Inc. Tolay Creek $283,00(~ CALFED and signed 10/16/98

Implementing programs to
reduce the use of pesticides and Community

fertilizers in Sacramento and Alliance with San Joaquin Contractor signed 7/13. Notice to proceed
97-N20 San Joaquin watersheds (B289) Family Farmers Mainstem $1,680,631 issued 7/20/98. Amended TO 1.

I Contract signed 9/30/98, reviewing task orders,
Knights Ferry gravel Carl Mesick .Stanislaus , Ecological Monitoring Plan, quarterly report and

97-N21 replenishment (H137) Consultants River $536,410 invoice.

Reclamation Sacramento
98-N01 RD 2035Fish Screen(A1002) District 2035 River $100,000

Expanding California Salmon Institute for
Habitat to Alter Dams and Fisheries Bay-Delta

98-N02 Diversions (A1006) Resources Watershed $49,00~ Guy Phillips. Reviewing Scope of Services.
Life History and Stock

composition of Steelhead Trout Yuba Co.
98-N03 (F1005) Water Agency Yuba River $120,00(]

Pelgar Mutual
Small Fish Screen Evaluation Water Sacramento

98-N04 (11003) Company River $95,000
Total: $ $26,297,572

Contract Agency: U.S. Bureau of Reclamation (Federal funds)

improvementslsediment
stabilization (Deer, Mill, US Forest Sacramento

97-B01 Antelope Creeks) (F5) Service Tributaries $371,000 Contract executed 3/16198
Sedim.entst!on movement and

availability and monitoring in the Contract executed 3/16/98 for $587,000.
97-B02         Delta (D283) USGS Delta $1,046,200 Contract executed 5/21/98 for $460,000.
97-B03 Liberty Island acquisition (K207) USFWS Delta $8,577,000 Contract executed 3/11/98

Refuge lands (S JR NWR) San Joaquin
97-B04 (L209) USFWS Mainstem $10,647,000 Contract executed 3/11/98
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ICANLoFED I Project Description Applicant Geographic Funding Status
I

¯

I

Area

Bear Creek floodplain
restoration demonstration

97-B05 project (SLNWR) (L212) USFWS Bear Creek $334,00C Contract executed 3/14/98
Assessment of organic matter in
the habitat and its relationship t¢ Contract executed 3/16/98 for $517,000.

97-B06       the food chain (J3) USGS Other $1,400,00(~ Contract executed 7/22/98 for $833,000_
Richter Sacramento

98-B01 Richter Brothers screen (A226) Brothers Mainstem $49,00(~ Executed 6/5/98.
Boeger Family Farm screen Boeger Family Sacramento

98-B02 (A319) Farms Mainstem $15,000 Contract executed 8/18/98.
Cottonwood

Irrigation Sacramento
98-B03 ACID fish passage (A215) Distdct Mainstem $325,000 Contract executed 6/5/98.

Colusa County
Resource

Sand and Salt Creek watershed Conservation Colusa
98-B05 project (F189) Distdct Basin $598,633 Executed 6/24/98.

Evaluation of selenium sources,
levels, and consequences in the

98-B07 Delta (B103) USGS Delta $1,588,709 Interagency contract executed 8/12/98
Cache Slough habitat Distdct No:

98-B08 enhancement (M315) 2060 Delta $85,000 Executed 6/2/98.
IPM Partnership to Improve Central Contra

Water Quality in Suisun Bay and Costa Sanitary
98-B09 Local Creeks (B236) District Delta $266,000 Executed 8120/98.

Inventory of forest road systems, US Forest Cosumnes
98-B10 Cat Creek Watershed (F65) Service River $38,000 Executed 8/6/98.

Woodbridge fish screen and Irrigation Mokelumne
98-B11 passage (A197) Distdct River $1,575,000 Executed 6/30/98

Napa River Wetlands acquisition Napa County
98-B13 (M131) Land Trust Northbay $1,000,000 Executed 9124198.

Bacterial treatment of Selinum in San Joaquin
98-B14 the Panoche Drainage (B273) UC Berkeley Mainstem $1,148,326 Executed 9/9/98.

Northwest
Marine

98-B15 Evaluation of tagging data (180) Technology Inci Landscape $625,000 Executed 7/1/98.
Townsend Flat

Saeltzer Dam Fish Passage Water Ditch
98-B16 (A108) Company Clear Creek $150,000 CVPIA funded.

Department of
Battle Creek screens and fish Water

98-B16 passage (A194) Resources Battle Creek $395,000 Executed 9/10/98.
Cosumnes floodplain acquisition The Nature Cosumnes

98-B17 and r.estoration (H307) Conservancy River $3,400,000 Executed 7/8/98
Adult I~alI-Run Chinook Salmon

Movement in the Lower San Department of
Fish and Game98-B18 Joaquin River and south Delta Delta $285,000

Reclamation Distdct 2035 Fish Reclamation Sacramento
98-B19 Screen Distdct 2035 River $100 000
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Expanding California Salmon Institute forHabitat Through Non- Fisheriesgovernmental and
98-B20 Ngnrequlatory Mechanisms... Resources Landscape $49,00(

Department ofAnadromous Fish Passage at Water
98-B21 Clough Dam on Mill Creek Resources Mill Creek $1,280,00(~

Fish Passage Improvement Tehama-
Project at the Red Bluff Colusa Canal Sacramento

98-B22 Diversion Dam Authority Mainstem $340,60C
¯ Steelhead and Chinook ~almon

NaturalFish Passage Barrier
Remediation on the Guadulupe Hedtage

98-B23 River Institute et. al. Other $178,20(]
Anderson-ACID Fish Passage and Fish CottonwoodScreen Improvement Project, Irrigation Sacramento

98-B24 Phase II District Mainstem $860,000
Cosumnes River Salmoid Foundation of Cosumnes

98-B25 Barrier Program Fishery California River $188,255
Boeger Family Farm Fish screen Boeger Family Sacramento

98-B26 Phase I1: Construction Farms Mainstem $139,500
Hastings Tract Fish Screen Hastings Island

98-B27 Phase I1: Construction Land Company; Delta $271,250
City of Sacramento Fish Screen City of Sacramento

98-B28 Replacement Project Phase 2 Sacramento River $654,500
American Basin Fish Screen Natomas

and Habitat Improvement Mutual Water Sacramento
98-B29 Project Company River $200,000

Total: $ $38,180,173

Contract Agency: US Environmental Protection Agency (Federal funds)

Creek
Watershed Plan (Big Chico Watershed Big Chico

97-E01 Creek) (F219) Alliance Creek $422,830 Executed.
Deer Creek
Watershed

Watershed planning (Deer Conservancy, Workplan has been approved. Grant package
97-E02 Creek) (F237) CSU Chico Deer Creek $196,554 moving through the approval process.

Napa County
Resource

Conservation
98-E01 Napa River watershed (M92) Distdct Northbay $250,000’ Executed 5129198.

Sonoma
County

Resource
Sonoma Creek watershed Conservation

98-E02 (M113) District Northbay $300,00( Executed 5129198.
Regional Wetlands Goals Estuary

98-E03 Project (M130) Institute Northbay $76,00( USBR obligated funds to EPA on 8/25/98.
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Southern
Sonoma

Petaluma River Watershed County
.~ Restoration Program Resource

Conservatioo EPA is entedng into a cooperative agreement
98-E04 District Northbay $220,000 with NFWF to manage this watershed project.

Cottonwood
Cottonwood Creek Watershed Creek

Group Formation Watershed Sacramento EPA is entedng into a cooperative agreement
98-E05 Group Tributary $161,000 with NFWF to manage this watershed project.

Battle CreekBattle Creek Watershed
Watershed EPA is entering into a cooperative agreement

98-E06 Stewardship "Conservancy Battle Creek, $145,000 with NFWF to manage this watershed project.
Fdends of

Local Watershed Stewardship: Corte Madera
Steelhead Trout Plan Creek EPA is entering into a cooperative agreement

98-E07 Watershed Northbay $47,500 with NFWF to manage this watershed project.
City of San

Jose-Cold Water Fisheries and Water EnvironmentalQuality Element Services EPA is entedng into a cooperative agreement
98-E08 1~12~rtm~r~t Other $200,000i with NFWF to manage this watershed project.

Stillwater
Sciences &

Merced River Corridor Mercad Co.
Restoration Plan Planning &

Comm. Develp. San Joaquin EPA is entedng into a cooperative agreement
’98-E09 Dept. River $300,000 with NFWF to manage this watershed project.

South Yuba River Coordinated Department of
Parks and Sacramento EPA is entering into a cooperative agreement

98-E10 Watershed Management Plan Recreation River $264,000 with NFWF to manage this watershed project.
Yolo BasinWatershed Restoration Strategy
Foundation, , . EPA is entering into a cooperative agreement

98-Ell for the Yolo Bypass Inc. Delta $244,188 with NFWF to manage this watershed project.
San Joaquin

Proposal to Develop Local County
Watershed Stewardship Plan for Resource

the Lower Mokelumne River Conservation Mokelumne EPA is entering into a cooperative agreement
98-E12 District River $159,000 with NFWF to manage this watershed project.

Nation
Union School Slough Watershed Audubon

Improvement Program Society - EPA is entering into a cooperative agreement
98-E13 California Other $636,000 with NFWF to manage this Watershed project.

American River Integrated
Placer County

ResourceWatershed Stewardship Conservation Sacramento EPA is entering into a cooperative agreement
98-E14           Strategy             District      River       $220,750 with N FWF to manage this watershed project.

Sulphur Creek Coordinated Sacramento
Resource Management Watersheds Sacramento EPA is entering into a cooperative agreement

98-E15 Planning Group Action Group River $23,828 with NFWF to manage this watershed project.
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Solano County,
Lower Putah Creek Watershed Department of

Stewardship Program Environmental i Sacramento EPA is entedng into a cooperative agreement
98-E16 Management Tdbuta~j $100,500 with NFWF to manage this watershed project.

Contra Costa
Alhambra Creek Watershed Resource

CRMP Program Conservation Suisun EPA is entedng into a cooperative agreement
98-E17 District Marsh $138,500i with NFWF to manage this watershed project.

Total: $i $4,105,65(

Contract Agency: US Fish and Wildlife Service (Federal funds)
Butte Creek Watershed

98-F01 (F222,224,225) CSU Chico Butte Creek $261,30(: Executed

Butte Creek
Butte Creek Watershed Watershed

98-F02 Coordinator Assistant (F221) Conservancy Butte Creek $32,70C USBR obligated funds to FWS on 9/13/98.
Butte Creek acquisition and USE~R has included these funds in the

98-F03 dparian restoration (G218) CSU, Chico Butte Creek $125,00(] Floodplain InteragencyAgreement.
Mill Creek

Conservancy,
Lower Mill Creek ripadan The Nature usBR has included these funds in the

98-F04 restoration (G292) Conservancy Mill Creek $29,73(] Floodplain Interagency Agreement.
Stanislaus River channel ~ish and
restoration (Wilms) (H126) Game,

Department of
Water Stanislaus

98-F05 Resources River $1,037,899 Executed 913/98.
Tuolumne River setback levees irrigation Tuolumne

98-F06 and channel restoration (H136) Distdct River $655,70(] Executed 9/3/98.
East Stanislaus

Grayson River Ranch Perpetual RCD and
Easement and Restoration Fdends of the San Joaquin Cooperative Agreement sent to Applicant for

98-F07 Tuolumne River $732,00(] signature 12/23/98. No response to date.
Department of

Fish and
Hill Slough West Habitat Game, Bay-
Demonstration Project Delta and

Special Water Suisun Agreement signed by Cooperator 1/7199.
98-F08 Project Division Marsh $200,00(~ Implementation begun. ....

Rhode Island Floodplain Department of Cooperative Agreement sent to Applicant forManagement and Habitat
Fish and Game98-F09 Restoration Delta $25,000 signature 1113199. No response to date.

Nelson Slough Wildlife Area HOLDING-Pending decision by CDFG and
Restoration Demonstration Department of Sacramento Jones & Stokes, Assoc. re:Who contract will go

Fish and Game98-F10 Project River $256,476 to.
Phase 3 - Merced River Salmon Department of San Joaquin USFWS Regional Office on 1/15/99 for review

98-F11 Habitat Enhancement Fish and Game    River $2,433,759 and approval.
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I
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US Fish and
WildlifeStone Lakes NWR Land Service,

Acquisitions Sacramento Cooperative Agreement sent to Cooperator for
98-F12 , . Realty Office Delta $1,900~006 signature 1/13199. No response to date.

Petaluma Marsh Expansion Madn Audubon Agreement signed by Cooperator 1/7/99.
98-F13 Project - Marin County Society Northbay $352,135 Implementation begun.

South Napa River Wetlands Napa County Cooperative Agreement sent to Applicant forAcquisition and Restoration Land Trust98-F14 Program Northbay $431,000 signature 12/23/98. No response to date.
Western
ShastaLower Clear Creek Floodway ResourceRestoration Project Conservation Sacramento Cooperative Agreement sent to Applicant for

98-F15 District River $3,559,596 signature 12J23/98. No response to date.
Draft Cooperative Agreement submitted to

Fem-Headreach Tidal Perennial Thomas USFWS Regional Office on 1/15/99 for review
Aquatic and Shaded River ¯ Luckey (L & L and approval. Reviewing Draft Conservation

98-F16 Aquatic Conservation Project Farms, LLC)    Delta       $425,000 Easement with Delta Protection Commission
Benicia Waterfront Marsh Suisun Cooperative Agreement sent to Cooperator for

98-F17 Restoration City Of Benicia Marsh $59,000 signature 1/13/99. No response to date.
The Nature

Floodplain Acquisition, Conservancy,
Wildlife Draft Cooperative Agreement submitted toManagement, and Monitoring on. Conservation Cooperator (TNC) for review and approvalthe Sacramento River Board, and Sacramento 12/14/98. Cladding tasks to be completed with

’98-F18 others. Mainstem $1,000,001~ approved funding. No response to date.

Cosumnes River Acquisition, Draft Cooperative Agreement submitted to

Restoration Planning and The Nature Cooperator (TNC) for review and approval

Demonstration Conservancy Cosumnes 12/14/98. Clarifying tasks to be completed with
98-F19 . River $750,00(: approved funding. No response to date.

Draft Cooperative Agreement submitted to ---
Deer and Mill Creeks Acquisitior The Nature ! Sacramento! Cooperator (TNC) for review and approval

and Enhancement Conservancy River 12/14/98. Cladfijing tasks to be completed with
98-F20 Tributaries $1,000,00(: approved funding. No response to date.

US Fish and
Lower San Joaquin River Wildlife
Floodplain Protection and Service, San

Restoration Project Luis National San Joaquin; Cooperative Agreement sent to Cooperator for
98-F21 Wildlife Refuge River $1,100,00(: signature 1/13/99. No response to date.

Biological Restoration and California StateMonitoring in the Suisun University     Suisun                 Agreement signed by Cooperator 1/4/99.Marsh/North San Francisco Bay
Hayward98-F22 Ecological Zone Marsh $772,667 implementation begun.

South’ Napa River Tidal Slough City of
and Floodplain Restoration Amedcan Agreement signed by Cooperator 1/9/99.

98-F23 Project Canyon Northbay $1,455,000 Implementation begun.
Don Holtgdeve,

Butte Creek Riparian Department of

Restoration Demonstration Geography and Draft Cooperative Agreement submitted to
Planning, CSU USFWS Regional Office on 1/5/99 for review

98-F24 Chico Butte Creek $76,348 and approval.
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IT°taz: $i "~e.~7°.3~°l

Contract Agency: US Forest Service (Federal funds)
San Joaquin Valley ’Salmonids

~ in the Classroom Program Department of San Joaquin
98-FS01 Enhancement Fish and Game River $3,000 Contract under preparation.

Independent
Traveling Film Festival/Heron Documentary

98-FS02 Booth/Video Archive Group Landscape $54,00( Contract under preparation.
Committee for

Environmental Agriculture Sustainable
98-FS03 Conferences and Field Tours Agriculture . Other $28,00( Contract under preparation.

Sacramento River, Headwaters Sacramento
to the Ocean, Public Information River Discovery Sacramento

98-FS04 and Education Center River $49,64(: Contract under preparation.
Yolo Basin

98-FS05 Discover the Flyway Foundation Delta $49,00(: Contract under preparation.
The Butte Creek Watershed
Educational Workshops and Sacramento

98-FS06 Field Tours Series CSU-Chico River $33,00C Contract under preparation.
Bay-Delta Environmental Education

98-FS07 Restoration Education Program Foundation Landscape $40,00(~ Contract under preparation.
The Delta

The Virtual Science Center and Science Center
98-FS08 Hands-on Learning Programs at Big Break    Delta        $42,00(:        Contract under preparation.

Regional
County

Water Hyacinth Education Sanitation
98-FS09 Program Distdct Other $9,60(~ Contract under preparation.

San Francisco
Bay Model

Visitor Center,
98-FS10 Water Challenge 2010 USACE Landscape $64,50(~ Contract under preparation.

Tuolumne River Natural
98-FS11 Resources Program City of Modesto Delta $44,70(] Contract under preparation.

Total: $ $417,44C
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